Del Mar Mesa Public Facilities Financing Plan FY 2004

TRANSPORTATION PHASING PLAN FOR DEL MAR MESA
REQUIRED IMPROVEMENTS & BUILDING PERMITS NOT

TO EXCEED ', *

DAILY TRANSPORTATION IMPROVEMENTS STATUS
PHASE TRIPS
1A Resort Carmel Country Road constructed as a 4-Lane Major street from SR-56 to south Complete
Hotel of Neighborhood 10's northern boundary. *
For access via | and Golf
Carmel Course Del Mar Mesa constructed as a 2-Lane Residential Local street, from Carmel Complete
Country Road 4,400 Country Road to Camino Santa Fe. FBA-funded.
or ADT
Del Mar Mesa + Traffic signal to be installed at Carmel Country Road/Neighborhood 8 Scheduled
(Shaw Ridge) 220 development (Palacio Del Mar) entrance. To be paid for by the Carmel Valley for FY
Road DU's Neighborhood 10 developer and the Del Mar Mesa FBA on a fair share basis. 2004
(2200
ADT) Traftic signal to be installed at Carmel Country Road/Resort entrance. Developer Complete
only. *
Total
6,600
ADT
1B Extend Carmel Mountain Road in phases east of neighborhood 10 to
For access 150 Del Mar Mesa Road as a two lane modified collector.
Via Carmel DU's
Mountain Install traffic signal at Carmel Country Road and Cloverhurst Way as required by
Road (1,500 the City engineer.
ADT)
: Install traffic signal at Carmel Country Road and Craven Ridge Way as required
by the City engineer.
2 A 4-lane arterial road (as an interim improvement prior to completion of SR-56 by
178 CALTRANS), from the existing eastern terminus of SR-56 to Camino Santa Fe,
For Buildout DU's including a grade separated interchange. Costs for the 4-lane arterial road and the
of interchange bridge are to be paid for as part of the SR-56 project. Costs for the
Community (1,780 interchange ramps are to be paid by the Pacific Highlands Ranch FBA and Del
ADT) Mar Mesa FBA on a fair share basis.
Camino Santa Fe connection constructed as a 2-Lane Collector street from SR-56
to Del Mar Mesa Road. This improvement is to be paid by the Del Mar Mesa
FBA.*
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1. This Transportation Phasing Plan is intended as a guideline to sequentially provide the roads that are required to
support the developments in Del Mar Mesa. It must be updated on a regular basis to reflect the actual land
development and trip distribution patterns in the area.

2. Building permits may not be obtained to construct any dwelling units beyond the daily trips threshold that is listed
under column 2, unless the projects that are listed under the "Transportation Improvements" column are: completed;
under contract; bonded; scheduled in the City's Capital Improvements Program for the same year building permits are
requested; or programmed in the State Transportation Improvements Program (STIP) for the same year that building
permits are requested.

3. Construction of Carmel Country Road is also a condition of development in Carmel Valley, for which Del Mar Mesa
must pay its fair share contribution through the formation of a reimbursement district.

4. "Developer only" means the improvement is to be constructed and be 100% paid for by the adjacent developer.

5. This phase shall consist of 150 DU’s (1,500 ADT) lying south of Del Mar Mesa Road and which access Carmel

Mountain Road with traffic loading to the southwest to Carmel Country Road through Neighborhood 10. Until Phase
2 has been satisfied, Carmel Mountain Road will not be connected for through traffic to Del Mar Mesa Road.





